

**Property acquisition schedule for the task: 1B. 8 Flood Protection
of Krosno Odrzańskie**

Action	Term
1. Version PL draft RAP	18.03.2020 r.
2. PIU comments	22.05.2020 r.
3. Version PL	28.05.2020 r.
4. Version ENG	28.05.2020 r.
5. Sending applications to the voivode for a decision on the amount of compensation	29.05.2020 r.
6. PCU comments	08.06.2020 r.
7. Version after the comments of PIU	30.06.2020 r.
8. Public consultations.	26.08.2020 r.
9. Verification and update of collected materials, impact analyses and economic analyses, introduction of changes	11.09.2020 r.
10. Discussion on the draft RAP	16.09.2020 r.
11. NO of the Bank	30.09.2020 r.
12. Publication of the LARAP (also published on the website of the World Bank)	30.09.2020 r.
13. Establishing a detained schedule of RAP implementation	15.10.2020 r.
14. Voivode's decision on compensation	15.10.2020 r.
15. Payment of compensations or advances in the event of appeals	30.11.2020 r.
16. The possibility of physical disposal of the land	01.12.2020 r.
17. Formal taking over from PAP of temporary occupied properties	15.12.2020 r.
18. Possibility of transferring the land to the Contractor	20.12.2020 r.