Appendix no. 1 - Real property acquisition progress monitoring table

Construction of "Krosnowice" - a dry flood control reservoir on Duna Stream

08.01.2016

	Total Hectares Required	Total Plots	Public Plots	%	Private Plots	%	Plots Acquired	Hectares Acquired	% ha acquired	Plots Paid	Hectares Paid	% plots paid	Total Compensation Cost (PLN)	Compensation paid-out (PLN)	% paid
Permanent Occupation	**59.8**	**115**	**49**	**43%**	**66**	**57%**									
Temporal Occupation															
Total															