

## Attachement No. 4 Monitoring of properties acquisition - permanent occupation

*Works contract 1B.7 "WFS Widawa – the rebuilding of the flood management system of the communes and municipalities Czernica, Długoleka, Wisznia Mała and Wrocław*

Permanent Land Acquisition														
Task / PIU	PIU earlier	Hectares			Plots					Land Owners			Other	
		Total ha required	Ha acquired	Total number of private hectares	Total plots required	Plots acquired	Total number of private plots	# of plots paid	% plots paid	Total # owners	# paid	% paid	Issues	# of appeals to Voivode or Ministry
1B.7 / RZGW WROCLAW	DZMiUW	36,6674	0	26,7525	172	0	114	0	0,00%	267	0	0,00%		0